

• Agenda

Risk Management

Project Time Schedule.

WPT2. Communication

Awareness campaigns

GENERA

Sinergies with other Sudoe Projects

Products status

Pilot plant status

Non-virtual follow up meetings with Sudoe to visit pilot plants

Associated beneficiaries

Budget status and modifications requests

Reporting status

